

#79 Oconto Cost Increase

From: [Monty Brink](#)
To: [Steffes, Jillian - DNR](#); [Holtz, Jeremy J - DNR](#)
Subject: RE: S-5822 Chase Snowmobile Bridge Rehab
Date: Thursday, July 20, 2023 1:33:58 PM
Attachments: [Custom Mfg Bid.pdf](#)
[8700-014 - Rehab Chase Bridge 01 Cost Estimate REVISED 07-20-2023.pdf](#)

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Jillian/Jeremy,

This email is to serve as written documentation for this change request.

Oconto County is requesting a change to the project contract [S-5822 Oconto County Snowmobile Bridge Rehab Chase Bridge-Little Suamico R](#) in both scope of work and approved grant amount.

Scope amendment - Oconto County purposes to replace Bridge 01 on the DNR bridge inventory list for Oconto County. Replacement to include a new bridge kit for 25,000lb load 70ft arched bridge, 12ft wide with 42 inch railings and double deck. Contractor to furnish stamped engineer drawing, installation, site prep, rip rap, equipment rental, removal and disposal of 12,000lb structure and delivery of kit to site. Oconto County to apply for permits, H&H study, wetland delineation, installation/removing of exclusion fencing for wood turtle, and club labor to salvage wood from old bridge.

Approved Grant Amount amendment - Oconto County is requesting an increase in grant amount \$40,000 to \$98,000. Low Bridge quote by Custom Manufacturing, INC was \$87,500, H&H study estimated at \$5,000, Wetland Delineation estimated at \$1,500, Fencing estimate at \$3,500 and Administrative/Club labor estimate at \$500.

Please inform me if additional documentation for this amendment request is needed.

Please provide, if approved, grant amendment paperwork ASAP so this project can move forward.

Monty Brink
Oconto County Forest Administrator
301 Washington St. Room 3017
Oconto WI 54153-1620
Office (920) 834-6995
FAX (920) 834-6821

From: Monty Brink
Sent: Friday, June 02, 2023 9:35 AM
To: Steffes, Jillian - DNR <Jillian.Steffes@wisconsin.gov>; Holtz, Jeremy J - DNR

Recreation Grant Project Cost Estimate Worksheet

For use with Recreation Grant Application Forms

Project Name: Replacement Chase Bridge 01		Prepared By: Monty Brink	Date: 07/20/2023
County: Oconto	Project Applicant: Oconto County	Landowner Name: Gerald Fisher	<input type="radio"/> Public <input checked="" type="radio"/> Private

Indicate - (C) Contract , (F) Force Acct., (D) Donated

DEVELOPMENT PROJECT ITEMS <i>List by individual item or break down by Use Areas</i> (See Item List On Back Of This Form)					
		Quantity	Unit of Measure	Component Costs	Estimated Total Item Cost
(C)	Contractor to delivery, remove existing, and install new 25,000lb bridge kit with gravel approaches	1	unit	\$87,500.00	\$87,500.00
(C)	H&H study	1	unit	\$5,000.00	\$5,000.00
(C)	Wetland delineation	1	unit	\$1,500.00	\$1,500.00
(F)	Exclusion fencing	110	feet	\$32.00	\$3,520.00
(F)	Administrative	1	unit	\$480.00	\$480.00
TOTAL\$					\$98,000.00

NOTE: For acquisition projects, complete the Acquisition Project Cost Estimate Section



Custom Manufacturing, Inc.

606 Delco Drive, P.O. Box 279

Clinton, WI 53525

608-676-2282 Fax: 608-676-2283

tina@custommfginc.com

Quotation 6308

Please Indicate The Above Number When Ordering

Date: June 29, 2023	Salesperson: Tina Forrest
Inquiry Date:	Inquiry Number

To: Oconto County
 301 Washington St.
 Oconto, WI 54153

Estimated Ship Date 6 - 12 weeks	Shipped VIA Best way	F.O.B Clinton, WI	Terms Net 30		
Description		Price	Total		
1	CHASE SNOWMOBILE BRIDGE 70' Arched/Spliced Bridge x 12' Wide - 25,000# Load - Double Decked - 42" Horizontal Railing - Hardware On 2 sets of Galvanized Sill Pans Stamped Engineered Drawings Installation - Site Preparation - Rip Rap Equipment Rental Removal & Disposal Delivery Charges Total Above prices do not include sales tax or any necessary permits. Bridge kit includes all Steel I-Beams and Crossmembers, which are predrilled and have a red oxide primer finish, MCA Southern Yellow Pine treated lumber and all hardware. All lumber is Pre Stained. Bridge Kit Meets - WI DNR Guidelines -- 25,000# Load		\$ 62,100.00 2,500.00 14,300.00 2,000.00 5,600.00 1,000.00	\$ 87,500.00	

We are pleased to submit the above quotation for your consideration. Should you place an order, be assured it will receive our prompt attention. This quotation is valid for 30 days. Thereafter it is subject to change without notice.

BY: Tina Forrest

ACCEPTED: _____

DATE: _____