State of Wisconsin Department of Natural Resources PO Box 7921, Madison WI 53707-7921 dnr.wi.gov

Proposed - Forester

Approved - Forestry Team Leader/Supervisor

TIMBER SALE CONTRACT AMENDMENT APPROVAL Form 2460-007 (R 09/13)

Date

Date

Property	Code	Tract Number	Sale Number
Northern Highland-American Legion State Forest	6476	28-15	1119H
Contractor			
Jack Pine Timber Company			
ORIGINAL CONTRACT			
Date <u>01/01/2016</u> Length <u>36 months</u>		Total Value \$	126,642.55
SALE AREA CONDITION			
Percent Completed Bala	ance Resal	able? Yes	
□ PROPOSED CONTRACT VOLUME/VALUE MODIFICATION			
An increase in stumpage of 5% over current prices (see previous contract amendment).			
		,	
PROPOSED CONTRACT EXTENSION			
Previous Extensions:			
Number1 Percent Completed Last E	xtension		00 %
	_		
Proposed Extension:			
Length 6 months From 07/01/2019	To 12/31/	2019 Total	ength 4 years
	. • =====	Contract E	ongui <u>r y curr</u>
Percent Increase This Extension05 %	Total Perc	ent Increase	<u>05</u> %
JUSTIFICATION FOR CONTRACT AMENDMENT			
No work done after previous contract amendment signed 12/20/18.			
Leave Blank – DNR Use Only			